

Machine Studies

Draft Schedule for Run01-12, 2022

April 18th 0800 – April 19th 0800

Time	Descriptions	Studiers	SR Status
Monday, June 6, 2022			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Check BTS:CM calibration	Keane	No Beam/B:EK on
0930-1030	Reboot iocs31fb, iocs37fb, iocs39fb, iocs40fb	Shifu	No beam
0930-1130	Troubleshoot S31A:S4	Vargas	No Beam
0930-1130	Check P2K PS thyatron	Vanis	No Injection
0930-1130	411/412/413/415 Fire Alarm System -Duct Detector/ Fan Shutdown Testing	Kazenko	No Impact
0930-1030	Restore attenuators in S35 Dimtel input	Brill	No Beam
0930-1130	Adjust attenuation of input signal for feedback RF amplifiers if necessary	Zabel Emery	No Beam
1000-1200	Troubleshoot S31A:S4	Vargas/Wright	Access Zone D
1000-1200	PAR Fundamental Phase Loop	Berenc	No injection
1200-1230	Recover SR and Injectors	OPS	Stored Beam &

			Injection
1230-1300	Open		Stored Beam & Injection
1300-1500	SR training	Ronzhin/Hotham	Stored Beam & Injection
1500-1700	SR training	Yipeng	Stored Beam & Injection
1700-1800	Abort kicker setting	Harkay Yipeng	Stored Beam & Injection
1800-2000	Determine empirically the BPLD pending trip limits of some BPLD-restricted sectors	Emery	Stored Beam & Injection
2000-2200	Check functioning of SCR steering restore in ID17	Emery Shang	Stored Beam & Injection
2200-2400	Check optics correction of SR	Emery	Stored Beam & Injection
Tuesday, June 7, 2022			
0000-0700	Open		Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection