

Machine Studies

Draft Schedule for Run03-6, 2022

November 7th 0800 – November 8th, 0800

Time	Descriptions	Studios	SR Status
Monday, November 7, 2022			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Sereno	Stored Beam & Injection
1000-1100	Reboot S40FB	Hong	No Beam
1000-1200	27ID cable pull	Blake	No Beam
1000-1200	Tunnel rad measurements	Henry/IH	Access Zone C
1030-1130	Replace blower	Wright	Access Zone F
1200-1230	SR recovery	Ops	Stored Beam & Injection
1230-1330	P0G200 retime (one bunch)	Hong	Stored Beam & Injection
1330-1500	SR training	Hotham/Berkland	Stored Beam & Injection
1500-1700	1Hz topup/efficiency calculation	Shoaf, Pietryla, Fystro	Stored Beam & Injection
1700-2100	test Spark splitters in sector 27 and LB+ single pass feature	Brill Sereno	Stored Beam & Injection
2100-2400	ID feedforward measurement (324	Yipeng	Limited

	bunches)		Injection
2100-2300	Linac training (in parallel with above)	Ronzhin/Weber	Limited Injection
Tuesday, November 8, 2022			
0000-0500	Open		Stored Beam & Injection
0500-0700	Linac training	Weyer/Schiltz	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection