

Machine Studies

Draft Schedule for Run01-4, 2023

February 20th 0800 – February 21st 0800

Time	Descriptions	Studiers	SR Status
Monday, February 20, 2023			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Sereno	Stored Beam & Injection
1000-1200	SR fill number problem	M. Smith	No Injection
1000-1200	pre-debugging of EPICS controls	Kuklev	No Injection
1000-1030	APSU AHU measurements	Erwin	Access Zone E
1000-1100	Test 10W amplifier	Yawei	No Injection
1000-1400	Repair 33ID water leak	Wright	Access Zone E
1100-1300	K2 DLLRF with beam	Yawei	No Injection
1300-1500	Linac training (07-15)	Novencido/ LaBuda	Limited Injection
1500-1600	Recover SR	Ops	Stored Beam & Injection
1600-2000	Tune measurement testing with Dimtel processor	Kallakuri Sereno	Stored Beam & Injection
2000-2200	PAR training (15-23)	Weber/Ronzhin	Limited Injection
2200-0200	RG1 injection optimization	Ihar, Kuklev,	No Injection

		Dooling	
	Tuesday, February 21, 2023		
0200-0500	Dimtel calibration	Emery	Stored Beam & Injection
0500-0700	Injector training (23-07)	Weyer/Schiltz	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection