

Machine Studies

Draft Schedule for Run01-7, 2024

July 4 0800 – July 5th 0800

Time	Descriptions	Studios	SR Status
Thursday, July 4, 2024			
0800-0900	Reboot sioc2injorch1	Arnold	No Beam
0900-1300	IETS work	Fors	No Beam/No Injection
1300-1500	Injector training	Ops	Limited Injection
1500-1700	Injector training	Ops	Limited Injection
1600-1800	Recover SR beam	Physics team	Stored Beam & Injection
1900-2400	Vacuum conditioning	Ops	Stored Beam & Injection
Friday, July 5, 2024			
2400-0200	Injector training	Ops	Limited Injection
2400-0800	Vacuum conditioning	Ops	Stored Beam & Injection
0800-2400	Physics commissioning	AOP	Stored Beam & Injection