

Machine Studies

Draft Schedule for Run02-8, 2026

July 20 0800 – July 21 0800

Time	Descriptions	Studiers	SR Status
Monday, July 20, 2025			
0800-0900	Response matrix measurement at 10 mA.	Diek Emery	Stored beam & injection
0900-1000	Test machine mode PEM	Shang	No Beam
0900-1100	Swap 136 Mhz DC power supply	Yawei	No Impact
0900-1100	Investigate PAR dipole	Vargas	Limited Injection
1100-1300	Fill SR once. SR steering testing	Shang	Stored beam & injection
1100-1300	PAR high charge	Mohsen	Stored beam & injection
1300-1700	BLS signals during quenches plus scans	Emery, Berenc, Kelly	Stored beam & injection
1700-2100	FOFB feed-forward of 60 Hz	Carwardine	Stored beam & injection
2100-2300	Operator training	Ops	Stored beam & injection
2300-0400	SR Dipole magnet hysteresis error measurement (by tunes)	Emery	Stored beam & injection

Tuesday July 21, 2025

0400-0600	SR and BLS set up	Emery	Stored beam & injection
0600-0800	Injector training/prepare for user beam	Ops	Stored beam & injection