

Machine Studies

Draft Schedule for Run03-3, 2026

September 21 0800 – September 22 0800

Time	Descriptions	Studiers	SR Status
Monday, September 21, 2025			
0800-0900	Response matrix measurement	Dick	Stored beam & injection
0900-1150	PC gun to the linac (no PAR)	Y. Sun et al	No Beam
0900-1150	Test SR pulsters and PAR kicker waveform monitor	Paskvan	No Beam
1000-1100	Propagate VLAN	Westbrook	Limited Injection
0900-1100	Test BLS back up heater	Fuerst	No Beam
1150-1200	Test MPS ioc reboot with 12 mA	Smith	Stored beam & injection
1200-1300	Test SR steering software – leave beam in ring	Shang	Stored beam & injection
1300-1600	Booster High Charge	Calvey Mohsen	Stored beam & Limited injection
1600--1800	Operator training	Ops	Stored beam & injection
1800-2000	Injector training	Ops	Stored beam &

			injection
2000-2200	Measure some SR bpms offsets. Check some local orbit perturbations	Emery Dick	Stored beam & injection
2200-0200	Optics check of various SR magnet conditioning order	Emery	Stored beam & injection
Tuesday September 22, 2025			
0200-0400	Open		Stored beam & injection
0400-0600	SR set up	Dick	Stored beam & injection
0600-0800	Injector training/prepare for user beam	Ops	Stored beam & injection