

Machine Studies/Intervention Schedule for Run 1998-4-7

September 14, 1998 0800 — September 15, 1998 0800

Time	Monday, September 14, 1998	Studiers
0800-1000	Install sector 27 trims Modify S37 ion gauge interlock logic PAR access for rf work	PS group Vac group RF group
1000-1300	RF2 diagnostic with beam	RF group
1300-1400	Prepare missteering configurations for top-up radiation tests	Emery
1400-1530	Create sector 27 bump	Decker
1530-1600	Rogue microwave beam position dependence	Singh
1600-1800	Start of top-up commissioning: Radiation Survey at ID3, ID1	Emery HP
1800-2000	Single bunch threshold for low-beta insertion lattice	Emery
2000-0000	Electron cloud studies	Harkay Rosenberg
0000-0600	Beam lifetime	Ropert Sereno
0600-0700	Sextupole offset error measurement	Sereno
0700-0800	Prepare for user beam	Yao, Ops