

Machine Studies/Intervention Schedule for Run 1999-1-4

February 9, 1999, 0800 to February 9, 1999, 1600

Time	Tuesday, February 9, 1999	Studiers
0800-1000	Inspect rf1 for evidence of arcing NO SR BEAM	rf group
0800-1000	Replace back-up harmonic tube amplifier rack NO INJECTOR BEAM	T. Smith
1000-1100	Tests ov MV200 offset correction	Arnold Lumpkin
1100-1300	S35 X-ray BPM studies	Decker
1300-1400	S35/36 beta function measurements	Sereno
1400-1500	Test of bunch purity system with singlets fill FLOOR COORDINATOR REQUIRED	Lumpkin
1500-1600	Switch to rf1 and rf2 Prepare for User beam	Ops rf group