

Machine Studies

Schedule for Run 1999-4-2

August 3, 1999, 0800 to 1600

Time	Tuesday, August 3, 1999	Studiers
0800-1200	Shielding verification at 10-30mA	Ops
0800-0830	Verify PAR bypass operation with stored beam. Chance of beam dump.	Lenkszus
0830-1200	Booster supply operation in bypass mode if compatible with stored beam	Lenkszus
0800-1200	Parasitic BPM resolution tests at 1ID	Singh
1200-1400	RF tuner repair NO BEAM	Nassiri
1400-1530	Lifetime/radiation improvements Requires opening 3ID shutter.	Emery Fl. Coord.
1530-1600	Prepare for user beam	Ops