

Machine Studies

Schedule for Run 1999

September 21, 0800-1600

Time	Descriptions	Studiers	SRStatus
	Tuesday, 09/21/99		
0800-0830	Access to booster to repair booster waveguide blower	Bromberek	No beam
0830-1000	Septum test in "PAR bypass" mode	Sereno	No injection
0800-0900	power down iocs1vp to check bitbus	Stein	No beam
0800-0900	Control access to S30 to check S30 leak detector	Gunderson	No beam
0800-0900	Replace S39 love controller	Putnam	No beam
1000-1100	Install P1 Offset	Decker Lill	Stored beam & injection
1100-1200	BM14 Xray bpm study	Singh	Stored beam & injection
1200-1400	Feedforward studies	Borland	Stored beam & injection
1400-1500	Test of SR pinger for vertical beam deflection	Emery	Stored beam & injection
1500-1600	Ready for hybrid fill pattern user beam	Yao Harkay Emery	Stored beam & injection