

Machine Studies

Schedule for Run5-4, 1999

Nov 23 0800-1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 11/23/99		
0800-0830	Replace S24B:V4 supply and DAC	PS group	No beam
0800-0830	Fix 32ID BPLD problem	Gold	No beam
0800-0830	Reboot S37 RF VME/VXI	Cherbak	No beam
0830-0900	install re-timed kickers and measure dynamic aperture	Emery	Stored beam and injection
0900-1100	Thermal transient from 15mA to 100mA	Emery	Stored beam and injection
1100-1200	Orbit correction transient reduction	Emery	Stored beam and injection
1200-1300	Tune measurement vs momentum error	Emery	Stored beam and injection
1300-1530	Life time vs Coupling	Chae Yao	Stored beam and injection
1530-1600	Ready for user beam	Yao Ops	Stored beam and injection