
Machine Studies 
Schedule for Run02-10, 2020

September 9th 0800 – September 14th  0800

Time Descriptions Studiers SR Status

Wednesday, September 9, 2020
0800-1400 BPLD validations and BPM checkout Sereno Stored Beam & 

Injection

1400-1800 X-ray BPM sanity check Sereno Stored Beam & 
Injection

1800-2200 Set up ID25 canted orbit and Injection 
improvement

Emery Stored Beam & 
Injection

2200-2400 Lattice setup Xiao Stored Beam & 
Injection

Thursday, September 10, 2020
0000-0200 Lattice setup Xiao Stored Beam & 

Injection

0200-0600 Orbit recovery Y.P. Sun Stored Beam & 
Injection

0600-1130 S25 GRID xBPM studies Sereno et. al. Stored Beam & 
Injection

1100-1200 Prepare for Tunnel Accesses OPS No Beam

1100-1400 Troubleshoot S25C:H1 and C:V1 Wang No Beam

1130-1330 Switch pump 517 for motor repairs (P.S. 
S17 through 20 set to 0)

Wright No Beam

1200-1430 Replace thermocouple on S36 Cav3 
upstream cavity cover thermocouple

RF Group Controlled Access
Zone F

1200-1430 Troubleshoot/replace IK3 blower Wright Controlled Access
Zone F

1300-1400 Switch back to the primary Klystron 
pump

Dench No injection

1300-1400 Guided APS tunnel tour S. Streiffer Authorized 
Access Zone A

1430-1530 Prepare for SR Injection OPS Stored Beam & 
Injection



1530-1700 SR Operator training (15-23) Grodecki/ 
Berkland

Stored Beam & 
Injection

1700-2100 ID4 aperture measurement Emery Stored Beam & 
Injection

2100-2400 Vertical scraper for lifetime reference Emery Stored Beam & 
Injection

Friday, September 11, 2020
0000-0100 Vertical scraper for lifetime reference Emery Stored Beam & 

Injection

0100-0700 CPU/IEX checkout Xiao Limited Injection

0100-0700 RG1 commissioning Y.E. Sun Limited Injection

0700-1100 Beam arrival time detector calibration in 
BTS

Sereno et. al. Limited Injection

1100-1700 6 GeV measurement of instabilities Emery/ 
Lindberg

Stored Beam & 
Injection

1700-2100 6 GeV ID corrector feed-forward re-
measurement

Emery Stored Beam & 
Injection

2100-2300 SR Operator training (15-23) Grodecki/ 
Berkland

Stored Beam & 
Injection

2300-2400 Booster momentum offset variation setup 
and emittance measurement in BTS

Harkay Booster Beam

Saturday, September 12, 2020
0000-0500 Booster momentum offset variation setup 

and emittance measurement in BTS
Harkay Booster Beam

0500-0700 Booster chrom correction test Yao/Shang Booster Beam

0700-1100 Beam feedback setup Yao Stored Beam & 
Injection

1100-1500 Sextupole offset measurement Sajaev Stored Beam & 
Injection

1500-1600 Turn-by-turn BPM data with low 
chromaticity

Huang/Sajaev/ 
Y.P. Sun

Stored Beam & 
Injection

1600-2000 Response matrix measurement Y.P. Sun Stored Beam & 
Injection

2000-2200 SR Operator training (11-23) Grodecki/ 
Berkland

Stored Beam & 
Injection

2200-2400 Topup validation OPS Stored Beam & 
Injection



Sunday, September 13, 2020
0000-0800 Topup validation OPS Stored Beam & 

Injection

0800-1200 Pinhole camera and bunch purity setup Yang/Harkay Stored Beam & 
Injection

1200-1600 Final lattice setup Xiao Stored Beam & 
Injection

1600-2000 Final orbit setup Y.P. Sun Stored Beam & 
Injection

2000-2200 SR Operator training (11-23) Grodecki/ 
Berkland

Stored Beam & 
Injection

2200-2400 Abort kicker checkout Harkay Stored Beam & 
Injection

Monday, September 14, 2020
0000-0600 HOM search, Try H-plane feedback Emery/ 

Kallakuri
Stored Beam & 
Injection

0600-0800 Prepare for user Operations (24 singlets – 
Top-Up)

Ops Stored Beam & 
Injection


