
Machine Studies 

Draft Schedule for Run02-11, 2021
Sept 6th 0800 – Sept 13th 0800

Time Descriptions Studiers SR Status

Monday, Sept 6, 2021

0800-1200 BPLD validations Hahne Stored Beam & 
Injection

1200-1400 X-BPM sanity check Hahne Stored Beam & 
Injection

1400-1500 Setup Dimtel timing Emery Stored Beam & 
Injection

1500-2000 Lattice set up Xiao Stored Beam & 
Injection

2000-2400 Orbit recovery Yipeng Stored Beam & 
Injection

Tuesday, Sept 7, 2021

0000-0800 Accumulation limits checks Emery Stored Beam & 
Injection

0800-1600 PAR loss scenarios Harkay, Henry, 
Micklich

Limited Injection

1600-2000 BTS response measurement. Yao Shang No SR beam
2000-2400 PAR ion studies Calvey Stored Beam & 

Injection 

Wednesday, Sept 8, 2021

0000-0800 6 GeV lattice setup Emery Stored Beam & 
Injection

0800-1000 Linac operator training (parasitic) LaBuda/Hotham Stored Beam & 
Injection

0800-1200 Linac K2-down mode testing Yine, Pietryla, Meyer Stored Beam & 
Injection

1200-1800 IEX/CPU setup (BTS charge monitor unavailable 
during portion of time)

Xiao Stored Beam & 
Injection



1300-1400 BTS current monitor noise Keane Stored Beam & 
Injection

1800-2200 Booster tuning and orbit correction Calvey Limited Injection
2200-2400 Open

Thursday, Sept 9, 2021

0000-0600 Open
0600-1600 IETS studies including booster cavity detunings Wienands, Fors, 

Horan, Nassiri
0800-1000 Linac operator training (parasitic) LaBuda/Hotham Stored Beam & 

Injection
1600-2000 6 GeV low-alpha lattice setup Sajaev, Emery Stored Beam & 

Injection
2000-2400 Booster chrom correction study. Need change rf 

frequency.
Yao, Shang No beam

Friday, Sept 10, 2021

0000-0700 Open
0700-0900 Linac operator training LaBuda/Hotham Stored Beam & 

Injection
0700-0900 L5 water skid tuning Wright Limited Injection

0900-1500 IEX/CPU setup Xiao Stored Beam & 
Injection

1500-1700 Connect monitoring to RF-4 RF Group No Beam
1500-1800 Access to adjust leak valves Hoyt Access Zone E
1530-1630 Water Leak investigation MOM Access Zone A

1800-2400 HP survey for 6 GeV gas injection Calvey, Hoyt, HP,  
Emery

Stored Beam & 
Injection

Saturday, Sept 11, 2021

0000-0800 Open
0800-1200 S27 Orbit to RF phase feedback test with low alpha

lattice 
Kallakuri, Sereno, 
Carwardine

Stored Beam & 
Injection

1200-1400 SR training Ronzhin/Kimbro Stored Beam & 
Injection

1400-1600 BTS response measurement Yao, Shang No Beam
1600-2000 BTS:FS3 YAG scintillator study Wootton, Berg, 

Lumpkin
Stored Beam

2000-2400 6 GeV Stability Emery Stored Beam & 
Injection



Sunday, Sept 12, 2021

0000-0400 6 GeV Stability Emery Stored Beam & 
Injection

0400-0600 Open

0600-0800 Abort kicker checkout Xiao Stored Beam & 
Injection

0800-1200 Final lattice checkout Xiao Stored Beam & 
Injection

1200-1600 Final orbit checkout Yipeng Stored Beam & 
Injection

1600-2400 Final set-up of bunch purity monitor and pinhole 
camera 

Yang/Yipeng Stored Beam & 
Injection

Monday, Sept 13, 2021

0000-6300 Top-up validation Ops Stored Beam & 
Injection

0630-0800 Prepare for User beam OPS


