
Machine Studies 

Draft Schedule for Run03-01, 2021
October 11th 0800 – October 12st 0800

Time Descriptions Studiers SR Status

Monday, October 11, 2021

0800-0810 Collect XBPM orbit data OPS Stored Beam &
Injection

0810-0930 Gap Scans and update IDGapFF look-
up tables

Hahne Stored Beam &
Injection

0930-1130 Check out PAR RF-1 Berenc No beam
0930-1030 Remove the Dranetz AC signal analyzer 

from RF4. LOTO RF4
RF Group No beam

0930-1130 PAR RF Source switching box 
investigations. Linac off.

Berenc No beam

0930-1130 Booster signal levels investigations. No 
booster beam needed.

Berenc No beam

0930-1230 Look at PS in SR sector 7 Vargas No beam
0930-1230 BIK fiber signal strength (Booster) Vanis No beam
0930-1030 Rack out Zone D, then Zone B FAC No beam
1030-1230 S27A bpm inspection Diag group Zone D Access
1030-1230 S25 ID checkout Diag group Zone D Access
1130-1230 Recover PAR and injector beam after 

RF work
Ops Zone D Access

1230-1330 Fix limit switch ID16 Weir Zone B access
1230-1530 B:IK tripping check. Booster beam 

available.
Yao Zone B access

1330-1430 Rack in Zone B. Rack-in of Zone D can 
start just before

FAC Zone B Access

1430-1500 Setup SR OPS No beam
1500-1800 6 GeV small alpha tuning plus some 

RTFB measurements
Emery Sajaev 
Sereno Kallakuri 
Carwardine

SR beam and 
Injection

1800-2400 6 GeV Instabilities Emery SR beam and 
Injection



Tuesday, September 21, 2021

0000-0700 Open SR beam and 
Injection

0700-0800 Prepare for User beam OPS Stored Beam &
Injection


