
Machine Studies 

Draft Schedule for Run01-3, 2023
February 13th 0800 – February 14th 0800

Time Descriptions Studiers SR Status

Monday, February 13, 2023

0800-0810 Collect XBPM orbit data OPS Stored Beam &
Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Sereno Stored Beam &
Injection

1000-1100 Investigate 33ID water leak Wright Access Zone E

1000-1100 Check K2 connections Meyer No Injection

1100-1130 Connect SCU1 temperature monitoring Martens Access Zone A

1000-1200 Fix Linac/PAR diag flags Dombrowski Access Linac

1200-1300 Recover SR. fill 324 bunches Ops Stored Beam &
Injection

1300-1500 Linac training Novencido/ 
Orne/Berg

Limited 
Injection

1500-1900 RG1 study. HP needed Yine, Fystro, 
Lobach

No injection

1500-2100 SCU1 corrector adjustment. 324 bunches.
Shutters open.

Emery, Kesgin, 
Shastri

Stored Beam &
No Injection

1900-2100 Refill of SR if necessary Ops Stored Beam &
Injection

2100-2300 PAR training Weyer/Schiltz Limited 
Injection



2300-2400 Dimtel model calibration Emery Stored Beam &
Injection

Tuesday, February 14, 2023

0000-0200 PAR efficiency. Inject into SR as needed. Yao, Shang Stored Beam & 
Injection

0200-0400 Nonlinear optics knobs Yipeng Stored Beam & 
Injection

0400-0700 Open Stored Beam & 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


