

Machine Studies

Schedule for Run2-14,2003

August 26, 0000 - 2400

Time	Descriptions	Studios	SRStatus
Tuesday, 08/26/03			
0000-0030	Collect Xbpm reference data	Singh OPS	Stored beam and injection
0030-0230	Booster direct injection training	Schroeder	Stored beam and injection
0230-0700	Analyze the BPM upgrade performance	Singh Lill	Stored beam and injection
0700-0800	BTFB system reboot test	Lenkszus	Stored beam and injection
0800-1100	Corrector regulator noise test	Fors Yao	Stored beam and injection
1100-1700	HOM-induced instability studies	Harkay	Stored beam and injection
1700-2000	MIA BPM history measurement	Harkay	Stored beam and injection
2000-2200	Gated camera imaging with 35-ID beam	Yang	Stored beam and injection

Time	Descriptions	Studiars	SRStatus
2200-2400	Control access into the SR on the 26th of August (last intervention day) in order to perform an IR scan of the SR dipole buss system. Working warm	Markovich	
End of Run			