

Machine Studies

Schedule for Run02-9, 2007

July 24th 0800 - July 25th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, 7/24/07			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	S38 BPM work	Erwin/Keane	No Beam
0810-0900	SR pump switchovers	Ferry	No Beam
0810-1000	Measure temp and flow in S32 PS	Puttkammer	No Beam
0810-1000	CMPSI fiber output testing	Pietryla	No Beam
0830-0900	Verify stripline cable connections	Yao, Gold	Access Booster
1000-1200	FO and Cerenkov beam loss monitor study	Yao, Dooling	Stored beam & inj.
1200-1400	Test booster tune drive pulse supply	Yao, Wang	Occ. injection possible
1200-1400	S38 BPM tests	Erwin/Keane	Stored beam
1400-2100	LCLS testing	Erwin/Pasky/Sereno	No beam available
1400-1700	Test 32ID Xbpms (parasitic)	Singh/Hahne	Stored beam
2100-2400	S32 RHB lattice setup	Sajaev, Xiao	Stored beam & injection
Wednesday, 7/25/07			
0000-0100	S32RHB lattice setup	Sajaev, Xiao	Stored beam & injection
0100-0500	Crab-S7 lattice test	Sajaev	Stored beam & inj.
0500-0700	X-ray BPM Gap Scans	Decker	Stored Beam & Inj.
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection