

Machine Studies

Schedule for Run03-10, 2007

December 4th 0800 - December 5th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, 12/4/07			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder/OPS	Stored Beam & Injection
0900-1100	Thermal imaging Zone D PS	Puttkammer	No Beam
0900-1100	Linac - Operator training	Fystro/Karl	Limited injection
1100-1300	Test changes to the linac conditioning validity PVs.	Varotto	No beam
1300-1500	Beam loss monitor study.	Dooling Yao Yang	Stored Beam & Injection
1500-1900	Xbpm alignment.	Decker	Stored Beam & Injection
1900-2100	Test new booster tune measurement FPGA software.	Yao	Stored Beam & Injection
2100-2300	Test P0 feedback receiver.	Yao	Stored Beam & Injection
2300-2400	Injection efficiency study for hybrid mode.	Emery Sajaev	Stored Beam & Injection
Wednesday, 12/5/07			
0000-0200	Injection efficiency study for hybrid mode (continued).	Emery Sajaev	Stored Beam & Injection
0200-0700	Investigate lifetime issues	Emery Sajaev	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection