

# Machine Studies

## Schedule for Run02-2, 2012

June 5th 0800 - June 6th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, June 05, 2012			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	Reboot ioclic3	Pietryla	No Injection
0930-1030	Replace CPU on iocileave	Shoaf	No Injection
0930-1130	Test iocs33fb upgrade	Xu/Lenkszus	No Beam
0930-1130	Test IEX script.	Xiao	No Beam
0930-1030	S16C:H1:PS Checkout	Puttkammer	No Beam
1000-1030	13ID end to end test	Budz	No Beam
1000-1200	Reconfigure thermocouples	Hoyt/Erwin	Access Zone A
1200-1800	IEX correction coil measurements.	Xiao	Stored Beam & Injection
1800-2200	CPU fine tuning.	Xiao	Stored Beam & Injection
2200-2400	Xbpm data collection.	Decker Hahne	Stored Beam & Injection
Wednesday, June 06, 2012			
0000-0200	Xbpm data collection (continued).	Decker Hahne	Stored Beam & Injection
0200-0400	Single bunch accumulation limit study.	Yao	Stored Beam & Injection
0400-0700	Setup 375 MeV booster injection.	Yao Sereno	
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection