Machine Studies Schedule for Run02-6, 2012

 $July \; 4th \; 0800 - July \; \; 5th \; 0800$

Time	Descriptions	Studiers	SR Status
	Wednesday, July 4, 2012		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1200	Continue damping time studies.	Yao	Stored Beam & Injection
1200-1300	Check and optimize booster extraction timing.	Yao	Stored Beam & Injection
1300-1600	IEX control scripts test.	Xiao	Stored Beam & Injection
1600-2200	IEX commissioning.	Xiao	Stored Beam & Injection
2200-2400	Test optics correction using FPGA bpm data.	Wang	Stored Beam & Injection
	Thursday, July 5, 2012		
0000-0400	Continue 4NLSS-RHB lattice tests.	Sajaev	Stored Beam & Injection
0400-0700	Injection optimization scripts tests.	Sajaev	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection