

Machine Studies

Draft Schedule for Run02-9, 2014

July 22th 0800 – July 23rd 0800

Time	Descriptions	Studiers	SR Status
Tuesday, July 22, 2014			
0800-0810	Collect XBPM orbit data	OPS	Stored beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Repair capacitor temp readbacks	Jordan	No Beam
0930-1130	Swap quad converters in Zone A	Vargas	No Beam
0930-1130	Measure fast corrector frequency spectrum	Wang	No Beam
0930-1130	IEX PS update	Deriy/Smith	No Beam
0930-1130	Linac BESOCM offset study	Sereno	Beam in Linac
1000-1200	Bring server Sol back on line	Thurman	No Beam – Intermittent network availability
1200-1600	Check P1 offset measurement data and install	Ops/Xiao	Stored Beam & Injection
1200-1400	SR training (09-15)	Angel	Stored Beam & Injection
1400-1600	Measure booster chromaticity	Yao	Limited Injection
1600-1800	Test upgrade of multiple SR BPM iocs	Xu	Stored Beam & Injection
1800-2200	Unified feedback studies	Sereno/Carwar dine/Emery	Stored Beam & Injection
2200-2400	Mombo gap scans	Sereno/Shang	Stored Beam & Injection

Wednesday, July 23, 2014			
0000-0200	Mombo gap scans	Sereno/Shang	Stored Beam & Injection
0200-0700	Measure beam motion noise	Sajaev	Stored Beam & Injection
0500-0700	Linac training	Henry	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection