

# Machine Studies

## Draft Schedule for Run02-3, 2018

June 11th 0800 - June 12th 0800

Time	Descriptions	Studiers	SR Status
Monday, June 11, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Adjust L2,4, &5	Cours	Limited Injection
1000-1300	Troubleshoot and repair S37 Cavity 2 tuner outer limit switch problem	RF Group	Access Zone F
1130-1430	RG1 checkout	Sun	No injection
1430-1730	PAR chromaticity measurement (all 420 RF systems off)	Yao	No injection
1730-1930	Revisit ID1 and SCU perturbation	Emery/Shastri	Stored Beam & Injection
1930-2400	6 GeV injection investigation	Emery/Xiao	Stored Beam & Injection
Tuesday, June 12, 2018			
0000-0400	Beam lifetime measurement at 6GeV	Xiao	Stored Beam & Injection
0400-0700	BTS measurement	Xiao	Stored Beam & Injection

<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>
------------------	------------------------------	------------	------------------------------------