

Machine Studies

Draft Schedule for Run02-6, 2018

July 4th 0800 - July 5th 0800

Time	Descriptions	Studiers	SR Status
Wednesday, July 4, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Measure RTFB DSP processing delay	Xu	No Beam
1000-1600	BTS measurement	Xiao	Limited Injection
1600-1800	Investigate P0 feedback input noises	Yao	Stored Beam & Injection
1800-2000	Scan PAR IK1/IK2 waveform	Yao	PAR beam only
2000-2400	27-ID XBPM2 study (shutter permit required)	Yang	Stored Beam & Injection
Thursday, July 5, 2018			
0000-0200	27-ID XBPM2 study (shutter permit required)	Yang	Stored Beam & Injection
0200-0700	Open		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection