

# Machine Studies

## Draft Schedule for Run03-11, 2018

December 17th 0800 – December 18th 0000

Time	Descriptions	Studiers	SR Status
<b>Monday, December 17, 2018</b>			
<b>0800-0810</b>	<b>Collect XBPM orbit data</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>
<b>0810-1100</b>	<b>Troubleshoot iocinjtime event generator</b>	<b>Fors, Shoaf, Farrell, DiMonte</b>	<b>Limited Injection</b>
<b>1100-1400</b>	<b>zBPM and Libera Sparc bpm latency measurments (single stored bunch)</b>	<b>Sereno, Brill</b>	<b>Stored beam</b>
<b>1100-1300</b>	<b>Test new BESOCM electronics in the linac/PAR (not connected to ACIS)</b>	<b>Keane</b>	<b>Occ. injection possible</b>
<b>1400-1800</b>	<b>Commissioning tests</b>	<b>Sajaev</b>	<b>Stored beam &amp; injection</b>
<b>1800-2200</b>	<b>Booster coupler test</b>	<b>Harkay, Berenc, Calvey</b>	<b>No injection</b>
<b>1800-2200</b>	<b>LFB Studies (324 singlets)</b>	<b>Emery, Kallakuri, Wienands</b>	<b>Stored Beam</b>
<b>2200-2400</b>	<b>Gentle shutdown</b>	<b>OPS</b>	<b>No Beam</b>