

Machine Studies

Draft Schedule for Run01-13, 2019

April 23th 0000 – April 23th 2400

Time	Descriptions	Studios	SR Status
Tuesday, April 23, 2019			
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0400	Setup vertical bump at 6GeV (Need injection at the first hour)	Sajaev	Stored Beam & Injection
0100-0800	325 MeV injector system reference file setup	Yine Sun/Fystro Harkay/Calvey	No Injection
0800-1800	150 mA study	Emery/Dooling	Stored Beam & Injection
1800-2200	Test TFB system (may start late)	Yao	Stored Beam & Injection
2200-2400	Slow shutdown	OPS	Stored Beam & Injection