

Machine Studies

Schedule for Run01-4, 2021

February 15th 0800 – February 16th 0800

Time	Descriptions	Studios	SR Status
Monday, February 15, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1730	APS-U timing set up studies	Weinands et al	No Beam or Injection
1000-1030	Set up scope at RF-4	RF Group	No Beam
1100-1300	Booster Sextupole magnet temperature read backs	Puttkammer	Stored Beam & Injection
1730-1800	Fill 324 bunches for general purpose	Emery	Stored Beam & Injection
1800-2400	RG1 and linac setup for stable LPL operations	Yine Shang Borland Fystro Huang	No Beam or Injection
Tuesday, February 16, 2021			
0000-0600	SR dynamic aperture optimization	Emery Huang Shang	Stored Beam & Injection
0600-0700	Open		Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection

