

Machine Studies

Draft Schedule for Run02-3, 2021

June 14th 0800 – June 15th 0800

Time	Descriptions	Studios	SR Status
June 14, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Troubleshoot bad SR BPMs	Bui	No Beam
0930-1030	Preventive maintenance of IOCS25FB	Shoaf	No Beam
0930-1030	Check out PAR septum	Puttkammer	Limited Injection
0930-1130	PAR fundamental measurements	Yawei Wang	Limited Injection
1130-1200	Recover SR	OPS	Stored Beam & Injection
1200-1500	Booster TBT BPM measurements with different charge	Yao	Limited Injection
1500-1600	S27B:P5 BPM offset	Emery	Stored Beam & Injection
1600-2100	6 GeV instabilities	Emery	Stored Beam & Injection
2100-2300	SR training (15-23)	LaBuda/Kimbro	Stored Beam & Injection

2300-2400	Sextupole optimization	Huang/Shang/ Emery	Stored Beam & Injection
Tuesday, June 14, 2021			
0000-0300	Sextupole optimization	Huang/Shang/ Emery	Stored Beam & Injection
0300-0700	Low alpha lattice study	Sajaev/Huang	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection