

Machine Studies

Draft Schedule for Run02-5, 2021

June 28th 0800 - June 29th 0800

Time	Descriptions	Studiers	SR Status
Monday, June 28, 2021			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Remove diagnostics from RF-4	Trento	No Beam
0930-1030	RF waveguide switch to RF3/RF4	Yoder	No Beam
0930-1130	Investigate Booster Ramping Correctors	Puttkammer	Limited Injection
0930-1130	Troubleshoot S15 communication error	Jordan	No Beam
0930-1130	Investigate iocs21fb	Xu	No Beam
0930-1130	PAR power supply Sextupole P:S1	Vanis	Limited Injection
0930-1130	Test S:BM IP addresses for remote meters	Jordan	No Beam
0930-1130	Change filters in water system P-SRVC-36	Moonier	No Beam S35/36 PS down
1000-1130	Check limimt switches at 2ID & 3ID	Weir	Access Zone A

1130-1200	Recovery SR	OPS	Stored Beam & Injection
1200-1700	Orbit Switch	Yipeng Sun	Stored Beam & Injection
1700-1800	Removing AP[HV]1 BPM from BTS orbit feedback	Emery	Stored Beam & Injection
1800-1900	Test dimtel with 324 fill	Emery	Stored Beam & Injection
1900-2200	6 GeV stability	Emery	Stored Beam & Injection
2200-2400	Booster chrom correction test	Yao/Shang	Booster Beam Only
Tuesday, June 29, 2021			
0000-0100	Booster chrom correction test	Yao/Shang	Booster Beam Only
0100-0500	Low alpha lattice	Sajaev	Stored Beam & Injection
0500-0700	SR training (23-07)	Grodecki/Kimbro	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection