

Machine Studies

Schedule for Run 1999-4-1

July 25 1999, 0800 to July 29, 1999, 0800

Time	Sunday, July 25, 1999	Studiers
0800-1400	Storage ring startup (tentative)	Yao
1400-2000	Storage ring startup	Borland
2000-2400	BPM recommissioning	Decker

Time	Monday, July 26, 1999	Studiers
0000-0400	RT feedback startup/checkout	Carwardine
0400-0800	singlets mode lifetime studies	Emery
0800-1000	BPLD validation software checkout	Emery
1000-1400	4 ID BPLD commissioning	Singh Yao
1400-1600	establish user configuration	Borland
1600-2400	LEUTL studies	Milton et.al.
	Parastic SR studies and software tests	Borland et.al.

Time	Tuesday, July 27, 1999	Studiers
0000-0700	singlets mode lifetime studies	Emery
0700-0800	top-up operational check	Emery
0800-1200	monopulse BPM bunch spacing	Lill Singh
1200-1600	singlets mode lifetime studies	Borland
1600-2400	LEUTL studies	Milton et.al.
	Parastic SR beta function measurements	Sereno

Time	Wednesday, July 28, 1999	Studiers
0000-0600	singlets mode lifetime studies	Emery
0600-1400	test PAR bypass timing	Sereno Lenkszus

Time	Wednesday, July 28, 1999	Studiers
1400-1600	feedforward PV test	Borland Sarkar
1600-2400	LEUTL studies	Milton et.al.
	Parasitic SR beta function measurements	Sereno
Time	Thursday, July 29, 1999	Studiers
0000-0200	Girder motion baselining	Emery
0200-0600	current dependent orbit and transients	Emery
0600-0800	Prepare for user beam	Yao