

Machine Studies

Schedule for Run 1999-4-3

August 10, 1999, 0800 to 1600

Time	Tuesday, August 10, 1999	Studiers
0800-1100	Shielding verification at 20-25mA	Ops
1100-1200	SR access to replace S39IK2 air blower	Sharma
	BPM/FB IOC/processor upgrades	Lenkszus
1200-1400	repair RF tuner	Nassiri
	repair S16/17 R4 remote control switch	PS group
	swap S23A:H1	PS group
	BPM/FB IOC/processor upgrades contin.	Lenkszus
1400-1430	restore SR operation	Yao
1430-1545	BPM studies	Decker
1545-1600	Prepare for user beam	Ops